

List of Schemes undertaken by Purulia Zilla Parishad under Paschimanchal Unnayan Parishad Fund[PUP]Financial Year : 2017-18

| Sl. no. | Name of scheme | Location(Block) | Scheme Code | e-NIT No. | Awarded Cost(Rs. In Lakh) | Date of work order | Physical Status |
|---------|--|-----------------|------------------|---------------|---------------------------|--------------------|-----------------|
| 1 | Imp. Of Community Hall Block | RNPur-I | PZP/PUP/17-18/1 | 3 of 17-18 | 13.40 | 13/7/2017 | comp. |
| 2 | Const. of Jeladi more to Sidi Bus Stand Road | Joypur | PZP/PUP/17-18/3 | 5 of 17-18 | 24.00 | 13/7/2017 | comp. |
| 3 | Const. of Baghadi to Supurdi Road P.C.C.Road | BLPur | PZP/PUP/17-18/4 | 6 of 17-18 | 26.28 | 13/7/2017 | comp. |
| 4 | Re-excavation of Rangamati Thakur Bundh | Para | PZP/PUP/17-18/5 | 7 of 17-18 | 16.00 | 23/3/2018 | comp. |
| 5 | Const. of Khairadih to Parasia P.C.C.Road | BLPur | PZP/PUP/17-18/6 | 8 of 17-18 | 44.10 | 13/7/2017 | comp. |
| 6 | Const. of Shalbani to Kadumdi Darda P.C.C. Road | BLPur | PZP/PUP/17-18/7 | 9 of 17-18 | 27.00 | 13/7/2017 | comp. |
| 7 | Const. of College to Jharbagda P.C.C Road | Manbazar-I | PZP/PUP/17-18/8 | 10 of 17-18 | 27.18 | 13/7/2017 | comp. |
| 8 | Const. of Sonajhuri to Baligara P.C.C. Road | Purulia-I | PZP/PUP/17-18/10 | 12 of 17-18 | 18.92 | 13/7/2017 | comp. |
| 9 | Const. of Cheak Dam Cum Road Supurdi | BLPur | PZP/PUP/17-18/11 | 13 of 17-18 | 26.06 | 29/03/18 | comp. |
| 10 | Re-excavation of Raghu Bundh Masina | Jhalda-I | PZP/PUP/17-18/12 | 14 of 17-18 | 19.95 | 29/03/18 | comp. |
| 11 | Const. of Urma Rail Station to N.H-32 | BLPur | PZP/PUP/17-18/13 | 15 of 17-18 | 15.39 | 13/7/2017 | comp. |
| 12 | Const. of Shimuldanga to Kherualdi P.C.C. Road. | Man-II | PZP/PUP/17-18/15 | 17 of 17-18 | 27.45 | 13/7/2017 | comp. |
| 13 | Const. of Chiruhatu to Ranchi Road | Jhalda -II | PZP/PUP/17-18/16 | 18 of 17-18 | 20.29 | 13/7/2017 | comp. |
| 14 | Re-excavation of Mishirdi Baro Bundh | Arsha | PZP/PUP/17-18/17 | 19 of 17-18 | 19.85 | 29/3/2018 | comp. |
| 15 | Const. of Kusholdi More to Gobindi P.C.C Road | Baghmundi | PZP/PUP/17-18/18 | 20 of 17-18 | 26.93 | 13/7/2017 | comp. |
| 16 | Const. of Bali Kara to Deshra P.C.C Road | Purulia-II | PZP/PUP/17-18/19 | 21 of 17-18 | 32.79 | 01-09-2018 | comp. |
| 17 | Const. of Rajali Basti P.C.C.Road | Bandwan | PZP/PUP/17-18/20 | 22 of 17-18 | 12.60 | 13/7/2017 | |
| 18 | Const. of Model School to Sindriuli P.C.C Road | Bandwan | PZP/PUP/17-18/22 | 24 of 17-18 | 15.57 | 15/02/18 | comp. |
| 19 | Const. of Barra to Nadka P.C.C. Road | RNPur-II | PZP/PUP/17-18/23 | 25 of 17-18 | 39.52 | 13/7/2017 | comp. |
| 20 | Const. of Dhabni Village to Mirdi More | Joypur | PZP/PUP/17-18/24 | 26 of 17-18 | 22.81 | 13/7/2017 | comp. |
| 21 | Const. of Karamara to Fatepur village Road P.C.C | Arsha | PZP/PUP/17-18/25 | 27 of 17-18 | 12.96 | 13/7/2017 | comp. |
| 22 | Const. of Tamna to Damda Village Road P.C.C | Purulia-I | PZP/PUP/17-18/26 | 28 of 17-18 | 12.90 | 13/7/2017 | comp. |
| 23 | Re-excavation of Bispuria Mahato Bundh | Hura | PZP/PUP/17-18/27 | 29 of 17-18 | 14.00 | 29/3/2018 | comp. |
| 24 | Re-excavation of Paradi Layek Bundh (Chhirudi) G.P | Puncha | PZP/PUP/17-18/28 | 30 of 17-18 | 13.75 | 29/3/2018 | comp. |
| 25 | Re-excavation of Bero Boro Bundh | RNPur-I | PZP/PUP/17-18/29 | 31 of 17-18 | 36.79 | 01-09-2018 | comp. |
| 26 | Re-excavation of Belidunga Bundh | Kashipur | PZP/PUP/17-18/30 | 32 of 17-18 | 18.20 | 01-09-2018 | comp. |
| 27 | Re-excavation of Kolloli Chanda Gorla Bundh | Kashipur | PZP/PUP/17-18/31 | 33 of 17-18 | 19.99 | 29/3/2018 | comp. |
| 28 | Re-excavation of Hattola Bundh Chotourma | BLpur | PZP/PUP/17-18/33 | 35 of 17-18 | 16.00 | 01-10-2018 | |
| 29 | Re-excavation ofParamanik Bundh Saragoria | Puncha | PZP/PUP/17-18/34 | 36 of 17-18 | 14.00 | 29/3/2018 | comp. |
| 30 | Construction of Road from Guniara to Anadamath | NETURIA | PZP/PUP/17-18/35 | 41/1 of 17-18 | 43.14 | 11-06-2017 | comp. |
| 31 | Construction of Road from Sijadih to Rakdi | MANBAZAR-I | PZP/PUP/17-18/36 | 41/2 of 17-18 | 43.11 | 11-06-2017 | comp. |
| 32 | Construction of Road from Agharpur to Baragram | JOYPUR | PZP/PUP/17-18/37 | | | | |

| Sl. no. | Name of scheme | Location(Block) | Scheme Code | e-NIT No. | Awarded Cost(Rs. In Lakh) | Date of work order | Physical Status |
|---------|---|-----------------|------------------|----------------|---------------------------|--------------------|-----------------|
| 33 | Construction of Choukoria Village Road | PARA | PZP/PUP/17-18/38 | 43/1 of 17-18 | 29.38 | 01-09-2018 | comp. |
| 34 | Reexcavation of Pather Shyer Bundh | PARA | PZP/PUP/17-18/39 | 47/1 of 17-18 | 29.36 | 11-10-2017 | comp. |
| 35 | Reexcavation of Hatikundar Bara Bundh | HURA | PZP/PUP/17-18/40 | 45/1 of 17-18 | 38.67 | 11-02-2017 | comp. |
| 36 | Reexcavation of Baragram Laya Bundh | HURA | PZP/PUP/17-18/41 | 47/2 of 17-18 | 29.37 | 11-02-2017 | comp. |
| 37 | Reexcavation of Laldungri Bara Bundh | MANBAZAR-II | PZP/PUP/17-18/42 | 47/3 of 17-18 | 29.53 | 11-02-2017 | comp. |
| 38 | Reexcavation of Bari Jagda Bara Bundh | MANBAZAR-II | PZP/PUP/17-18/43 | 47/4of 17-18 | 29.23 | 11-02-2017 | comp. |
| 39 | Construction of a vented causeway at Velaidi | BARABAZAR | PZP/PUP/17-18/44 | 51/1 of 17-18 | 42.50 | 11-06-2017 | |
| 40 | Construction of a check Dam at Sirkabad | ARSHA | PZP/PUP/17-18/45 | 48/1 of 17-18 | 38.72 | 01-05-2018 | comp. |
| 41 | Reexcavation of Gopalpur Bara Bundh | PURULIA-II | PZP/PUP/17-18/46 | 47/5 of 17-18 | 29.53 | 11-06-2017 | comp. |
| 42 | Construction of Road from Dhadka Anchal School more to Kumirdih | BANDWAN | PZP/PUP/17-18/47 | 44/1 of 17-18 | 19.98 | 01-08-2018 | comp. |
| 43 | Construction of Chandra Village Road | BANDWAN | PZP/PUP/17-18/48 | 44/2 of 17-18 | 17.58 | 01-10-2018 | comp. |
| 44 | Construction of Kanta Ranguni Village Road | KASHIPUR | PZP/PUP/17-18/49 | 44/3 of 17-18 | 19.97 | 01-08-2018 | comp. |
| 45 | Construction of Ramchak Village Road | KASHIPUR | PZP/PUP/17-18/50 | 44/4 of 17-18 | 19.94 | 01-05-2018 | comp. |
| 46 | Reexcavation of Rchapur Shital Ram Bundh | SANTURI | PZP/PUP/17-18/51 | 46/1of 17-18 | 19.04 | 11-02-2017 | comp. |
| 47 | Reexcavation of Chharrah Suri Bundh | PURULIA-II | PZP/PUP/17-18/52 | 46/2 of 17-18 | 19.62 | 11-02-2017 | comp. |
| 48 | Construction of Pinrra Village Road | PURULIA-II | PZP/PUP/17-18/53 | 43/2 of 17-18 | 28.79 | 01-09-2018 | comp. |
| 49 | Construction of Tarang Mahato Para Village Road | BAGHMUNDI | PZP/PUP/17-18/54 | 43/3 of 17-18 | 28.74 | 11-06-2017 | comp. |
| 50 | Construction of Bukadih Village Road | BAGHMUNDI | PZP/PUP/17-18/55 | 44/5 of 17-18 | 19.95 | 11-02-2017 | comp. |
| 51 | Construction of Road from Rajnowagarh to Chandra | PUNCHA | PZP/PUP/17-18/56 | 44/6 of 17-18 | 19.96 | 11-02-2017 | comp. |
| 52 | Construction of Road from Puncha Palash Bagan to Pakbirrah | PUNCHA | PZP/PUP/17-18/57 | 44/7 of 17-18 | 19.79 | 11-06-2017 | comp. |
| 53 | Construction of P C C Road from Mudidih to Nadudih | BLpur | PZP/PUP/17-18/58 | 43/4 of 17-18 | 28.35 | 11-06-2017 | comp. |
| 54 | Construction of Road from Gasidih to Urma | BLpur | PZP/PUP/17-18/59 | 42/1 of 17-18 | 38.55 | 01-09-2018 | comp. |
| 55 | Construction of Road from Hanumata Dam to Khairadih School | BLpur | PZP/PUP/17-18/60 | 41/4 of 17-18 | 43.58 | 11-06-2017 | comp. |
| 56 | Improvement of Community Hall of Raghunathpur-I Block (2nd Phase) | Rnpur-I | PZP/PUP/17-18/61 | 1-65 of 17-18 | 29.40 | 31/10/17 | comp. |
| 57 | Reexcavation of Kumar Bundh/Thurku Bundh at Parasia | BLpur | PZP/PUP/17-18/62 | 45/2 of 17-18 | 37.25 | 11-06-2017 | comp. |
| 58 | Construction of Road from Fakir Para to Namsole | BLpur | PZP/PUP/17-18/63 | 43/5 of 17-18 | 28.19 | 11-06-2017 | comp. |
| 59 | Construction of a Rest House at Bunglow Campous | PURULIA | PZP/PUP/17-18/64 | 94 of 17-18 | 39.60 | 29/03/2018 | |
| 60 | Improvement of Road within Bunglow Campous and fencing | PURULIA | PZP/PUP/17-18/65 | 93 of 17-18 | 19.69 | 29/03/2018 | comp. |
| 61 | Construction of Katnai Village Road | PURULIA-I | PZP/PUP/17-18/66 | 43/6of 17-18 | 28.71 | 11-02-2017 | comp. |
| 62 | Construction of Dhargram Village Road | BARABAZAR | PZP/PUP/17-18/67 | 41/16 of 17-18 | 41.14 | 11-06-2017 | comp. |
| 63 | Construction of Kulai Village Road | SANTURI | PZP/PUP/17-18/68 | 43/7of 17-18 | 29.60 | 01-05-2018 | comp. |

| Sl. no. | Name of scheme | Location(Block) | Scheme Code | e-NIT No. | Awarded Cost(Rs. In Lakh) | Date of work order | Physical Status |
|---------|---|-----------------|------------------|----------------|---------------------------|--------------------|-----------------|
| 64 | Construction of Road from Ghanudih More to Hetkahan | JOYPUR | PZP/PUP/17-18/69 | 43/8 of 17-18 | 29.25 | 01-08-2018 | comp. |
| 65 | Construction of a Check dam at BabaThan withi Sidhi GP | JOYPUR | PZP/PUP/17-18/70 | 48/2 of 17-18 | 38.68 | 01-08-2018 | comp. |
| 66 | Construction of Road from Tanasi to Katadih | JOYPUR | PZP/PUP/17-18/71 | 43/9 of 17-18 | 28.77 | 11-02-2017 | comp. |
| 67 | Construction of Road from Chutakpur to Talicetre | JHALDA-II | PZP/PUP/17-18/72 | 50/3 of 17-18 | 22.50 | 01-08-2018 | comp. |
| 68 | Construction of Pusti Village Road | JHALDA-I | PZP/PUP/17-18/73 | 42/2 of 17-18 | 38.88 | 01-10-2018 | comp. |
| 69 | Reexcavation of Jora Pukur Bundh at Routara Village | PARA | PZP/PUP/17-18/74 | 45/3 of 17-18 | 38.85 | 01-09-2018 | comp. |
| 70 | Reexcavation of Bara Bundh at Barraha | RNPur-II | PZP/PUP/17-18/75 | 45/4 of 17-18 | 38.46 | 28/03/2018 | comp. |
| 71 | Construction of Road from Shioli Bari to Kelahi village | Rnpur-I | PZP/PUP/17-18/76 | 42/3 of 17-18 | 38.62 | 11-06-2017 | comp. |
| 72 | Construction of Gobindapur Village Road | Rnpur-I | PZP/PUP/17-18/77 | 50/1 of 17-18 | 22.08 | 11-02-2017 | comp. |
| 73 | Construction of Road from Magosain bundh to Juradih Village | BLPur- | PZP/PUP/17-18/78 | 41/16 of 17-18 | 43.14 | 11-06-2017 | comp. |
| 74 | Construction of Road from Vegadi Coloni to RaiPara Village | NETURIA | PZP/PUP/17-18/79 | 44/8 of 17-18 | 19.98 | 01-05-2018 | comp. |
| 75 | Construction of Road from Chepar Bagan to Hattola via Rail Gate | Blpur | PZP/PUP/17-18/80 | 53/1 of 17-18 | 33.95 | 01-09-2018 | comp. |
| 76 | Reexcavation of Bara Bundh at Gopladih | PURULIA-I | PZP/PUP/17-18/81 | 47/6 of 17-18 | 29.75 | 01-05-2018 | comp. |
| 77 | Construction of Kesargoria Village Road | MANBAZAR-I | PZP/PUP/17-18/82 | 41/6 of 17-18 | 43.77 | 11-06-2017 | comp. |
| 78 | Construction of Road from Dimdiha Hanu Mandir to Taltol | PURULIA-I | PZP/PUP/17-18/83 | 42/4 of 17-18 | 39.08 | 11-02-2017 | comp. |
| 79 | Construction of Salaidahar Village Road (2nd Phase) | ARSHA | PZP/PUP/17-18/84 | 43/10 of 17-18 | 29.31 | 01-08-2018 | comp. |
| 80 | Construction of Bhagabundh Village Road | BARABAZAR | PZP/PUP/17-18/85 | 43/11 of 17-18 | 28.73 | 11-06-2017 | comp. |
| 81 | Construction of Chirudih Village Road | BARABAZAR | PZP/PUP/17-18/86 | 43/12 of 17-18 | 28.79 | 11-02-2017 | comp. |
| 82 | Construction of Road from Baghmundi Road to Bagjobra | Blpur | PZP/PUP/17-18/87 | 41/7 of 17-18 | 41.06 | 11-06-2017 | comp. |
| 83 | Reexcavation of Bara Bundh at Deoli ,Dava | Blpur | PZP/PUP/17-18/88 | 52/1 of 17-18 | 43.09 | 11-02-2017 | comp. |
| 84 | Construction of Bariarpur Village Road | HURA | PZP/PUP/17-18/89 | 43/13 of 17-18 | 29.67 | 01-09-2018 | comp. |
| 85 | Construction of Road from BoroMukru More to Model School | BARABAZAR | PZP/PUP/17-18/90 | 42/5of 17-18 | 38.70 | 11-06-2017 | comp. |
| 86 | Construction of Check dam over Hanumata river | Blpur | PZP/PUP/17-18/92 | 49/1 of 17-18 | 43.60 | 11-02-2017 | comp. |
| 87 | Reexcavation of Ful Bundh at Dumdumi | PURULIA-II | PZP/PUP/17-18/93 | 46/03 of 17-18 | 19.29 | 11-02-2017 | comp. |
| 88 | Reexcavation of Bara Khal Bundh at Barria | BAGHMUNDI | PZP/PUP/17-18/94 | 54/1 of 17-18 | 24.58 | 01-09-2018 | |
| 89 | Construction of Bhouridih Village Road | PARA | PZP/PUP/17-18/95 | 50/02 of 17-18 | 22.25 | 01-08-2018 | comp. |
| 90 | Construction of Sidpur Village Road | PURULIA-I | PZP/PUP/17-18/96 | 44/9 of 17-18 | 19.36 | 11-02-2017 | comp. |
| 91 | Construction of Road from Dumdumi Village to Primary school | PURULIA-II | PZP/PUP/17-18/97 | 44/10 of 17-18 | 19.74 | 11-10-2017 | comp. |
| 92 | Construction of Road from Bibir Bundh to Primary school | PURULIA-II | PZP/PUP/17-18/98 | 44/11 of 17-18 | 19.78 | 11-10-2017 | comp. |

